
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:47 PM

Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 209 Date: 23-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 441

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , & work on the
working platform at 112 meters , work on the stair case from 100 to 112 meters elevation , & work on the
high tension rods sleeves . Crews started at 7:00 AM.

Augie , & Casey had to work on the W line rigging materials to the site . & work with the other
crews in all areas .

Obra , Barry , Michael , Pablo , & Ryan had to work on the working platform at 81 meters elevation .
Crews had to set the remaining gratings , & set he last 2 supporting beams . Crews started at 7:10 AM.
They were done at 4:00 PM.

After that , crews had to work on house keeping , & work with the other crews on bolting the erection
tower connections at 97 & 112 meters elevation .

Carlos , Jacob , Kevin , Jaime , Jeffery , & Tony had to work on the working platform at 112 meters
elevation Crews had to erect the North , South , & East beams . Crews started at 7:15 AM. They were
done at 10:00 AM.

After that , crews had to set the stair case from 100 to 112 meters elevations . They started on the
1st section of the stair case at 10:30 AM. 3 section were set in place . Crews were done at 12:00 PM.

In the afternoon , crews had to install the remaining bolts at 112 meters elevation , snug &
pretension them . Crews were done at 5:00 PM. They had to wrap up their tools & equipment . Tower
crews left at 5:20 PM.

Earl , Darcel , Enrique , & Ian came to the site at 9:00 AM. Crews had to work on the stair case from
100 to 112 meters elevation . They had to weld brackets on the temporary tower & connect them to the
stair case . Crews had to prepare the welding machines , reroute the power lines . Crews were done at
10:30 AM.

Earl & Darcel started to weld after setting the 1st section at 10:40 AM. Crews were done at 5:00 PM.
They had to wrap up their tools & equipment . They left at 5:20 PM.. Enrique left at 12:00 PM.

Rick , Carlos G. & Carlos M. came to the site at 2:00 PM. Crews had to dewater the high tension
rod sleeves . they had to prepare their equipment , run the hoses inside the sleeves & dewater 8 sleeves
on the West tower shaft . Crews started to dewater at 2:45 PM. Carlos G. & Carlos M. left at 3:20 PM. Rick
was done at 4:20 PM. He left at 4:30 PM.

John , Mathew & Kevin continued to work on the 9 meters diaphragm . Crews had to install 16
millimeters bolts on the diaphragm & the 4 shafts .
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Ryan had to install 24 millimeters bolts around the shafts openings . Crews were done at 5:00 PM.
They had to wrap up their tools & equipment . Crews left at 5:20 PM. Check Ae reports for employees
morning hours & activities .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002083

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 1.50 1.00 0.00 2.50

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM DARCEL JACKSONIronworker 6.00 2.00 0.00 8.00

FOR EARL CLAYBORNIronworker 6.00 2.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 3.00 0.00 0.00 3.00

APP IAN MURPHYIronworker 6.00 2.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 1.50 0.00 0.00 1.50

JNM CARLOS GARCIASemi-Skilled Laborer 1.50 0.00 0.00 1.50

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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